
HIGHLIGHTED PROJECTS 
This section has been created to highlight the larger capital improvement projects in the City’s CIP program. 
To be included in this section, a project must have been awarded a contract with a minimum value of
$1,000,000.

For each project there is a project data sheet listing: 
• project name and number
• contract title
• relationship to strategic plan
• contact information: project manager, department contact, construction manager, design

architect or engineering firm, and contractor
• planned scope of work 
• progress at September 2002
• key issues, if applicable
• project schedule and a corresponding chart
• project budget or estimated project cost and a corresponding chart

Note:  Because of space limitations, the time periods shown on the chart are compressed and may 
not correspond exactly with the dates shown in the project schedule.

Following the informational page, the project locations are identified with a site location map for single site 
projects or a graphical representation for multiple site projects.  See Glossary for acronym definitions.
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DETAIL
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PW1070-06 Construction of Improvements to Taxiway "D" Between Taxiway "J" and the ................. 30
Southeast end of Runway 12-30 at the Long Beach Airport

PW3240-16 El Dorado Park Community Center Senior Center Wing Expansion ............................... 32

PW4210-01 Emergency Communications and Operations Center ...................................................... 34

PW4260-02 Public Safety Building Seismic Hazard Mitigation ............................................................ 36

PW4330-02 Construction of the Long Beach North Police Station, Scherer Park Improvements, ...... 38
and Improvement of Del Amo Boulevard and Atlantic Avenue

PW5070-03 Phase 2 Improvements of the State Highway Route 605 and Carson Street ................. 40
Interchange and Carson Street Between the San Gabriel River and Clarkdale Avenue 
in the Cities of Long Beach, Lakewood, and Hawaiian Gardens, California

PW5250-10 Annual Contract for Sidewalk Repairs, Curb Ramps, and Related Improvements ......... 42
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Project Manager Rachel Korkos
C Public Works
O
N Department Contact Don Grussing
T Public Works
A
C Construction Mgr. Charles Ramey
T Public Works
S

Architect/Engineer Robert Bein, William
Frost & Associates
Engineer

Contractor PALP, Inc. dba Excel 
Paving Co. 

Oct-98 Oct-99 Oct-00 Oct-01 Oct-02

Const
Contract

Design
Planning

Project Schedule

Project Budget

7% 8%

85%

Design - 7%
Construction - 85%
Construction Support - 8%

An Airport Project

Airfield Pavement Rehabilitation
Project Number PW1070-06

Contract Title

Construction of Improvements to Taxiway “D” Between 
Taxiway “J” and the Southeast end of Runway 12-30 at 
the Long Beach Airport

Strategic Plan

Business Growth and Workforce Development

Planned Scope

• Rehabilitate asphalt pavement, lighting, signage,
pavement markings, and drainage

• Scope of work amended to include:
• Extension of Taxiway J2, including asphalt

pavement, lighting, and signage improvements
• Installation of concrete pads at the terminal

ramp
• Installation of security gates at the “Line of

Demarcation” (LOD) including security fencing,
electrical, and communication work 

Progress at September 2002

• Construction 99% complete at September 30, 2002
• Guidance lighting for Runway 25L installation is 

pending

Project Schedule

Planning 10/15/98-6/15/99
Design    6/15/99-4/11/01
Contract Award Process    8/11/00-1/30/01
Construction    4/11/01-8/31/02

Project Budget

Funding Source
• Airport Capital
• Airport COPS
• FAA AIP Program Grants

Planning/Pre-Design  $0 
Design $294,729
Acquisition/Equipment $0
Construction $ 3,422,637
Construction Support $300,000
Contingency   $0

 Total $4,017,366
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Project Manager Alexander Ordoñez
C Public Works
O
N Department Contact Dennis Eschen
T Parks, Recreation,
A & Marine
C
T Construction Mgr. Paterno Castro
S Daniel La France

Public Works 

Architect/Engineer RJM Design Group,
Inc.
Architect

Contractor Construct 1 One, Corp. 

Oct-99 Oct-00 Oct-01 Oct-02

Const

Contract

Design

Planning

Project Schedule

Project Budget

7%
13%

68%

12%

Design  - 12%
Construction - 68%
Construction Support - 13%
Contingency - 7%

A Parks & Recreation Project 

Recreation Building Replacement 

Project Number PW3240-16

Contract Title

El Dorado Park Community Center Senior Center Wing
Expansion

Strategic Plan

Neighborhood Development

Planned Scope

• Add approximately 3,600 square feet to existing 
building

• Remodel Community Center interior
• Construct additional parking
• Apply slurry seal to existing parking lot

Progress at September 2002

• Building addition 80% complete
• Parking lot, landscaping and sidewalks at 90% 

complete

Key Issues

Approximately one month added to project completion
to accommodate relocation of utility lines

Project Schedule

Planning 10/20/99-2/19/00
Design    2/21/00-8/23/01
Contract Process  2/8/01-3/11/02
Construction  2/19/02-3/1/03

Project Budget

Funding Source 
• General Fund
• Los Angeles County Park Bonds
• State Proposition 12 Bond

Planning/Pre-Design $0
Design $183,960
Acquisition/Equipment $0
Construction $1,058,725
Construction Support $211,696
Contingency    $105,848

 Total $1,560,229
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Project Manager Del Davis
C Public Works
O
N Department Contact Sandra González
T Public Works
A
C Construction Mgr. Simplus Management
T Corporation
S

Architect/Engineer Fluor Enterprises, Inc.
Architect and Engineer

Contractor R Q Construction, Inc.

Jan-98 May-99 Sep-00 Feb-02 Jun-03

Const

Contract

Design

Planning

Project Schedule

Project Budget

45%

55%

Design - 55%
Construction - 45%

A Public Facilities Project

Emergency Communications and 
Operations Center (911 Facility)

Project Number PW4210-01

Contract Title

Emergency Communications and Operations Center 

Strategic Plan

Community Safety 

Planned Scope

Construct an emergency communications and
operations center at 2990 Redondo Avenue 

Progress at September 2002

• Fuel system installation 20% complete 
• Building façade installation 90% complete
• Sitework (landscaping, etc.) 50% complete
• 1st and 2nd floor electrical, plumbing and sprinklers

95% complete
• Roofing installation 90% complete
• Mechanical equipment installed

Project Schedule

Planning    1/1/98-1/1/99 
Design    1/1/99-6/1/02 
Contract Process    6/8/01-10/29/01
Construction 10/25/01-4/15/03

Project Budget

Funding Source
• Civic Center 1997A Bond
• General Fund
• Temple/Willow Bond 

Planning/Pre-Design $0
Design $12,648,558
Acquisition/Equipment $0
Construction $10,387,068
Construction Support $22,000
Contingency     $0

 Total $23,057,626

Budget categories less than 1% not shown in pie chart.

34





Project Manager Reuben Tolentino
C Public Works
O
N Department Contact Sandra González
T Public Works
A
C Construction Mgr. 3D/International
T
S Architect/Engineer EQE International

Architect and Engineer

Contractor Swinerton Builders

Sep-95 May-98 Feb-01 Nov-03 Aug-06

Const

Contract

Design

Planning

Project Schedule

Project Budget

17%

58%

9%
16%

Design - 17%
Construction - 58%
Construction Support - 9%
Contingency - 16%

A Public Facilities Project

Public Safety Building

Project Number PW4260-02

Contract Title

Public Safety Building Seismic Hazard Mitigation

Strategic Plan

Community Safety 

Planned Scope

• Interior demolition and asbestos abatement on six 
floors and two basement levels of the Public Safety 
Building

• Construction of windows, bathrooms, electrical and 
telecommunications closets, and temporary
“booking areas” in the Public Safety Building 

• Construction of core elements of the mechanical,
electrical, and plumbing systems in the Public 
Safety Building 

• Construction of seismic upgrades in the Public
Safety Building and Fire Station No. 1 

• Construction of exterior cladding for the Public
Safety Building and Fire Station No. 1 

Progress at September 2002

• Construction began July 29, 2002
• Construction progressing on schedule; 5%

completed

Project Schedule

Planning 9/1/95-2/23/99
Design 2/23/99-2/1/02
Contract Process 9/20/01-7/3/02
Construction 7/29/02-9/1/04

Project Budget

Funding Source
• Civic Center 1997A Bond
• FEMA Hazard Mitigation Grant 
• Public Safety Facilities Capital Improvements Lease 

Revenue Bond

Planning/Pre-Design $0
Design $5,499,463
Acquisition/Equipment $0
Construction $19,353,892
Construction Support $3,000,000
Contingency  $5,315,695

 Total $33,169,050
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Existing Facility

Project Manager Del Davis
C Public Works
O
N Department Contact Sandra González
T Public Works
A
C Construction Mgr. Simplus Management
T Corporation
S

Architect/Engineer Leach Mounce
Architects

Contractor KPRS Construction
Services, Inc.

Feb-00 Nov-00 Sep-01 Jul-02 May-03
Construction

Contract
Design

Planning

Project Schedule

Project Budget

11%

63%

9%

13%4%

Design - 4%
Acquisition/Equipment - 11%
Construction - 63%
Construction Support - 9%
Contingency - 13%

A Public Facilities Project

Police Substation Development 
Project Number PW4330-02

Contract Title

Construction of the Long Beach North Police Station, 
Scherer Park Improvements, and Improvement of Del 
Amo Boulevard and Atlantic Avenue 

Strategic Plan

Community Safety 

Planned Scope

• Construct a 20,119 square foot full-service Police 
Station to replace existing facility

• Construct a 1,386 square foot ancillary building on
the southwest corner of Del Amo Boulevard and
Atlantic Avenue in Scherer Park 

• Improve Scherer Park including landscaping, a 
covered picnic area, new signage, new entry
gateway, and 167 facility parking spaces

• Install new signalized intersection at Del Amo 
Boulevard and 49th Street and a new right turn lane 
onto Atlantic Avenue

Progress at September 2002

• Public meeting conducted to review proposed plans
• Approval from National Park Service is pending

Project Schedule

Planning     2/1/00-1/1/01 
Design     6/1/00-5/1/02 
Contract Process 11/5/01-7/23/02
Construction 1/1/03-4/1/04 

Estimated Project Cost

Funding Source 
• Pending Bond Financing
• Traffic Mitigation Program Monies

Planning/Pre-Design $0
Design $450,000
Acquisition/Equipment $1,294,590
Construction $7,350,000
Construction Support $1,095,000
Contingency    $1,510,924

 Total $11,700,514
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Project Manager Rachel Korkos
C Public Works
O
N Department Contact Barbara Muñoz
T Public Works
A
C Construction Mgr. Caltrop Engineering
T Corporation
S

Architect/Engineer Tetra Tech, Inc.,
Engineer
W. Koo and 
Associates, Inc.
Engineer

Contractor LAPCO, Inc.

Apr-96 Jun-97 Sep-98 Dec-99 Mar-01 May-02

Const
Contract

Design
Planning

Project Schedule

Project Budget

85%

1%
14%

Design - 14%
Construction - 85%
Construction Support - 1%

A Transportation Enhancement Project

I-605 Retail Center
Project Number PW5070-03

Contract Title

Phase 2 Improvements of the State Highway Route 605
and Carson Street Interchange and Carson Street 
Between the San Gabriel River and Clarkdale Avenue
in the Cities of Long Beach, Lakewood, and Hawaiian
Gardens, California

Strategic Plan

Business Growth and Workforce Development

Planned Scope

Final phase of work, east of the I-605 Freeway
• Widen Carson Street
• Widen bridge over Carson Street
• Construct new bridge for the northbound Carson

Street loop on-ramp
• Reconstruct northbound off-ramp

Progress at September 2002

• Construction 100% complete
• Plant establishment to be completed by April 2003

Project Schedule

Planning    4/1/96-3/1/97 
Design 4/1/97-5/22/00
Contract Process  2/15/00-5/8/00
Construction 5/22/00-3/7/02

Project Budget

Funding Source 
• CFD No. 5 Bond 
• Gasoline Tax Street Improvement Capital
• Traffic Mitigation Program Monies

Planning/Pre-Design $0
Design $1,138,527
Acquisition/Equipment $0
Construction $7,090,998
Construction Support $80,656
Contingency   $0

 Total $8,310,181
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Project Manager Pat Abadi 
C Public Works
O
N Department Contact Edward Aldridge
T Public Works
A
C Construction Mgr. Gillis Monroe
T Public Works
S

Architect/Engineer Department of 
Public Works design

Contractor Nobest Incorporated 

Oct-01 Jan-02 Apr-02 Jul-02 Nov-02

Const

Contract

Design

Planning

Project Schedule

Project Budget

6%

88%

6%

Design-6%
Construction-88%
Construction Support-6%

A Street Rehabilitation Project

Citywide Infrastructure 
Improvements
Project Number PW5250-10

Contract Title

Annual Contract for Sidewalk Repairs, Curb Ramps,
and Related Improvements

Strategic Plan

Neighborhood Development

Planned Scope

Improve City-owned properties including curbs, gutters,
sidewalks, tree root pruning and barriers, tree removal,
excavation, grading, curb painting, and repair of 
privately owned irrigation systems damaged by tree 
roots

Progress at September 2002

Work 80% complete for Council Districts 2, 3, and 5 
with the balance of the work to be completed in April 
2003

Project Schedule

Planning 10/1/01-11/30/01
Design 10/1/01-11/30/01
Contract Process  11/14/01 - 2/1/02
Construction 2/22/02 - 4/1/03 

Project Budget

Funding Source 
• General Fund

Planning/Pre-Design $0
Design $240,000
Acquisition/Equipment $0
Construction $3,570,000
Construction Support $260,000
Contingency   $0

 Total $4,070,000

42





Project Manager José Remón 
C Public Works
O
N Department Contact Dennis Eschen
T Parks, Recreation,
A & Marine
C
T Construction Mgr. Paterno Castro
S Public Works

Architect/Engineer Tetra Tech, Inc.
Engineer

Contractor John S. Meek 
Company, Inc.

Dec-80 May-86 Nov-91 May-97 Oct-02
Const

Contract
Design

Planning

Project Schedule

Project Budget

25%

63%

12%

Design - 25%
Construction - 63%

Construction Support -12%

A Marinas, Beaches & Waterways Project 

Marine Stadium Area 
Improvements
Project Number PW8040-04

Contract Title

Development of the Jack Dunster Marine Biological 
Reserve

Strategic Plan

Environmental

Planned Scope

• Site excavation and grading
• Construct modular retaining wall and a modular

pedestrian walkway 
• Install gangways for access to observation

platforms
• Install sub-surface drainage system 
• Furnish and install salt marsh and landscape plants

Progress at September 2002

• Construction 100% complete
• Plant establishment to be completed by March

2003

Key Issues

Two months added to schedule to accommodate soil
testing and treatment to reduce salinity

Project Schedule

Planning 12/1/80-11/1/89
Design 12/1/90-11/1/99
Contract Process 1/10/00-1/23/01
Construction     8/1/01-5/2/02 

Project Budget

Funding Source 
• State Proposition 12 Bond
• Tidelands Operations Capital

Planning/Pre-Design $0
Design $519,999
Acquisition/Equipment $0
Construction $1,346,882
Construction Support $246,533
Contingency  $11,208

 Total $2,124,622

Budget categories less than 1% not shown in pie chart.
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  Project Manager José Remón 
C Public Works
O
N Department Contact Dennis Eschen
T Parks, Recreation &
A Marine
C
T Construction Mgr. Paterno Castro
S Public Works

Architect/Engineer Moffatt & Nichol
Engineers

Contractor Los Angeles
Engineering, Inc. 

Jan-94 Sep-96 Jun-99 Mar-02
Construction - Water
Construction - Land

Contract Process
Design

Planning

Project Schedule

Project Budget

16%

75%

9%

Design - 16%
Construction - 75%
Construction Support - 9%

A Marinas, Beaches & Waterways Project 

Marine Stadium Area 
Improvements
Project Number PW8040-06

Contract Title

Development of Basin 8 Marina 

Strategic Plan

Environmental

Planned Scope

• Demolition, landscape, and irrigation
• Construct and install utilities (gas, sewer, electrical,

and phone), storm drains, retaining wall, restrooms,
asphalt and concrete roadway, parking lot, curbs,
gutters, pedestrian walk and bike ramp, aluminum
gangway and concrete floating docks 

Progress at September 2002

• Demolition of site, clearing, and restroom are 
complete

• Piles for floating docks are 50% complete
• Construction of gangways and floating docks 10%

complete

Key Issues

Construction in the water is suspended between March 
30, 2002 through September 16, 2002 due to the Least
Tern nesting season

Project Schedule

Planning 1/1/94-12/1/97
Design 1/1/98-12/1/00
Contract Process 3/22/01-11/30/01
Construction-Land 11/1/01-7/2/02
Construction-Water   9/15/02-12/15/02

Project Budget

Funding Source
• DBAW Grant
• Marina Capital 
• Tidelands Operations Capital

Planning/Pre-Design $0
Design $513,074
Acquisition/Equipment $0
Construction $2,386,676
Construction Support $300,060
Contingency   $0

 Total $3,199,810
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